

Date	July 1, 2026
Team ID	SB-AI-2026-9284
Project Name	Sustainable Waste Management AI Assistant
Maximum Marks	2 Marks

Project Planning & Timeline

1. Sprint Work Breakdown Structure

- ? Sprint 1: Architecture & Backend API Routing (app.py endpoints, health checks, requirements setup).
- ? Sprint 2: AI & DB Controller Development (Groq dynamic client, Firestore connection, local fallback file database).
- ? Sprint 3: Frontend Layout & Features (Scanner input, Leaflet map coordinates, Chart.js templates).
- ? Sprint 4: Testing & Production Deployment (API tests run, bundle compiles, Render hosting configs).

2. Milestones & Verification

- ? Milestone 1: Backend Flask REST endpoints respond with 200 OK. (Completed)
- ? Milestone 2: Llama 3.3 returns formatted JSON schema. (Completed)
- ? Milestone 3: UI loads map coordinates and renders analytics. (Completed)
- ? Milestone 4: Production build completes under 8 seconds. (Completed)